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0R340 SBD 038 SHOPP $1,647 $20 $1,098

BRIDGE REHABILITATION AND 

UPGRADE BRIDGE RAILING TO 

STANDARDS 12/11/15 02/28/17 03/06/17 07/31/17 02/08/18 1 Bridge(s)

1F840 RIV 111 SHOPP $1,407 $38 $1,743

PLACE CENTERLINE AND SHOULDER 

RUMBLE STRIPS 12/30/16 05/17/17 07/14/17 08/25/17 01/28/18 133 Collisions Reduced

0L710 SBD 142 SHOPP $1,590 $240 $2,166

CONSTRUCT 8-FT SIDEWALKS, 

UPGRADE CURB RAMPS, DRIVEWAYS 

AND OTHER PEDESTRIAN FACILITIES 08/31/11 05/18/17 06/16/17 09/01/17 03/22/18 75 Structure(s)

1F850 RIV 371 SHOPP $775 $10 $1,040

PLACE CENTERLINE AND SHOULDER 

RUMBLE STRIPS 02/17/17 06/30/17 08/15/17 09/29/17 02/16/18 32 Collisions Reduced

0H470 SBD 002 SHOPP $3,237 $12 $1,408

UPGRADE BRIDGE RAILS, INSTALL 

MGS AND WIDEN EXISTING BR ON 

BOTH SIDES AT SHEEP CREEK 

BRIDGE NO. 54-360

02/09/16 07/10/17 09/11/17 11/06/17 06/06/18 120 Linear Feet

1E460 RIV 074 SHOPP $9,328 $131 $2,462 CONSTRUCT RAISED MEDIAN CURB 09/29/16 06/19/17 10/30/17 11/30/17 05/01/18 70 Collisions Reduced
Controversial safety project not 

supported by local agency.

Y 0K293 SBD 010 SHOPP $39,164 $10 $2,718 REHABILITATE ROADWAY 09/13/11 07/03/17 01/12/18 02/02/18 09/20/18 17.6 Lane Miles

0Q120 SBD 018 SHOPP $9,101 $1,653 $3,346

CONSTRUCT RAISED CURB MEDIAN 

AND RECONFIGURE LEFT TURN 

POCKETS 06/30/16 09/01/17 01/12/18 02/12/18 08/06/18 15 Collisions Reduced

Utility conflicts are still being 

determined.

1C200 RIV 015 SHOPP $2,435 $7 $821

RELOCATE IRRIGATION FACILITIES TO 

A SAFE LOCATION, INSTALL MAINT. 

VEHICLE PULLOUTS, INSTALL 

VEGETATION COVER AND MAINT 

ACCESS ROADS 06/30/16 09/12/17 12/11/17 02/14/18 10/10/18 258 Location(s)

0Q910 SBD 010 SHOPP $25,809 $13 $4,389

BRIDGE REHABILITATION AND 

SEISMIC RETROFIT 12/01/15 10/16/17 01/02/18 02/16/18 08/31/18 3 Bridge(s)

Low Risk. Pending permits 

required for Geotech drilling

0F631 SBD 395 LOCAL $36,520 $8,700 $9,504

WIDEN HWY TO 4-LANES & ADD LEFT-

TURN CHANNELIZATION AT 

INTERSECTIONS (PHASE 1) 12/31/09 09/01/17 02/01/18 03/01/18 07/02/18

High Risk - There is a major 

issue with two petroleum pipes 

(belonging to Kinder Morgan) 

that run under US395 that 

require relocation or protection.

1E550 SBD 127 SHOPP $1,084 $10 $1,227

CONSTRUCT 8-FT SHOULDERS AND 

INSTALL GROUND-IN RUMBLE STRIPS 08/10/17 01/19/18 02/06/18 03/01/18 08/13/18 11 Collisions Reduced

Right of Way Easement from 

BLM. Potential 2081 and 1602 

permits.

1F830 SBD 330 SHOPP $3,358 $52 $1,200 REPAIR/REPLACE CULVERTS 04/12/17 09/01/17 02/02/18 03/02/18 09/27/18 1 Location(s)

0Q75U SBD 060 SHOPP $133,242 $48 $8,545

REPLACEMENT OF TWO OUTSIDE 

LANES AND CONCRETE SLABS 02/18/16 11/02/17 02/01/18 03/15/18 11/01/18 105 Lane Miles

Y 1C38U RIV 010 SHOPP $178,910 $25 $16,073 Pavement replacement 12/22/15 10/16/17 02/12/18 03/15/18 09/01/18 154 Lane Miles

1G460 SBD 015 SHOPP $987 $10 $784
COLD PLANE AND PLACE OGFC USING 

¾” AGGREGATE NORTHBOUND
04/11/17 10/16/17 02/16/18 03/16/18 11/06/18 40 Collisions Reduced

0N972 SBD 395 SHOPP $13,570 $1,567 $6,291

CONSTRUCT 4' MEDIAN BUFFER AND 

WIDEN EXISTING SHOULDERS TO 8', 

INSTALL CENTERLINE & SHOULDER 

RUMBLE STRIPS

09/26/16 09/21/17 02/21/18 03/21/18 09/19/18 5 Collisions Reduced

Low Risk - Various permits 

required with resource agencies 

and potential condemnation.

FIRST QUARTER - July 1, 2017 to September 30, 2017

SECOND QUARTER - October 1, 2017 to December 31, 2017

THIRD QUARTER - January 1, 2018 to March 31, 2018

2017-2018 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 8

The California Department of Transportation

Promises to Deliver

PLANNED DELIVERY DATES
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1C160 RIV 060 SHOPP $2,007 $7 $698

INSTALL GORE PAVING, SLOPE 

PAVING & PAVE UNDER GUARDRAIL, 

MTCE VEHICLE PULLOUTS, & MTCE 

ACCESS RDS FOR MTCE STAFF

06/15/17 11/22/17 01/12/18 03/28/18 09/15/18 66 Location(s)

0P390 SBD 018 SHOPP $25,475 $7,248 $12,236

WIDEN EXISTING SHOULDER TO 8' 

AND CONSTRUCT CENTERLINE AND 

SHOULDER RUMBLE STRIPS

12/01/15 09/15/17 03/15/18 04/16/18 10/04/18 20 Collisions Reduced

Risk of R/W Cert delivery if 

condemnation or CTC hearing 

required. Utility conflicts are still 

being determined.

38852 SBD 330 SHOPP $2,901 $30 $1,711
REPLACE BRIDGE RAIL AND 

APPROACH RAIL
06/14/17 12/15/17 04/30/18 05/01/18 11/30/18 1165 Linear Feet

1E582 SBD 095 SHOPP $3,175 $640 $1,835

WIDEN SHOULDERS AND INSTALL 

GROUND-IN RUMBLE STRIPS ALONG 

CENTERLINE & OUTSIDE SHOULDERS

08/30/17 12/15/17 04/02/18 05/15/18 09/18/18 22 Collisions Reduced Low Risk - Need Letter of 

Consent from BLM.

1E850 SBD 142 SHOPP $5,528 $20 $1,022
MILL AND OVERLAY MAINLINE & 

SHOULDERS
08/12/16 03/01/18 05/01/18 06/01/18 01/03/19 20 Lane Miles

1E560 SBD 247 SHOPP $1,062 $61 $1,611
WIDEN SHOULDERS AND INSTALL 

RUMBLE STRIPS
02/06/17 02/12/18 04/03/18 06/01/18 12/20/18 26 Collisions Reduced

Low Risk - Relocation of High 

Pressure gasline may require 

additional R/W acquisition.

0F030 SBD 060 SHOPP $21,701 $4,091 $6,593
REMOVE & REPLACE OC 

STRUCTURES
02/17/17 12/01/17 05/21/18 06/01/18 12/14/18 3 Bridge(s)

Low Risk due to potential 

condemnation of private 

property.

0R310 RIV 074 SHOPP $1,280 $158 $2,136
RECONSTRUCT SIDEWALKS AND 

CURB RAMPS & DRIVEWAYS
09/08/16 01/10/18 06/05/18 06/11/18 01/15/19 22 Structure(s)

0R301 RIV 111 SHOPP $1,855 $30 $2,857
RECONSTRUCT SIDEWALKS AND 

CURB RAMPS (Phase 2)
06/29/16 03/10/18 06/11/18 06/15/18 03/10/19 133 Curb Ramps

Y 1E810 SBD 215 SHOPP $1,326 $10 $530
UPGRADE EXISTING WEIGH IN 

MOTION SYSTEM
05/19/17 03/15/18 06/01/18 06/15/18 02/01/19 1 Location

1E610 SBD 062 SHOPP $3,002 $226 $2,492
WIDEN SHOULDERS AND INSTALL 

RUMBLE STRIPS (PORTIONS)
05/04/17 09/15/17 05/15/18 06/15/18 11/20/18 36 Collisions Reduced

High Risk due to short time 

frame for R/W acquisition.

Y 1F920 RIV 010 SHOPP $3,228 $10 $895
INSTALL 4 CHANGEABLE MESSAGE 

SIGNS
08/24/17 02/15/18 06/04/18 06/18/18 04/15/19 6 Field Elements

0N670 RIV 074 SHOPP $24,896 $5,545 $6,525
CONSTRUCT RAISED CURB MEDIAN & 

LEFT TURN LANES
05/30/17 01/15/18 06/15/18 06/29/18 11/01/18 26 Collisions Reduced

High Risk - Known 

Condemnation.

FOURTH QUARTER - April 1, 2018 to June 30, 2018
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